
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:09 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 657 Date: 02-Sep-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 10:30 pm Break: 06:30 Over Time:

Const Calendar Day: 820

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Track progress of the painting of the west cable loop drop plates. Track
progress of FWS testing of the 6" CCSF Reclaimed Water Main from a night lane closure. Misc MEP
peperwork and write diaries.

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ERNESTO SOLONPainter 2.00 0.00 0.00 2.00

JNM FRANCISCO SERRANOPainter 2.00 0.00 0.00 2.00

APP RAFAEL SERANOPainter 8.00 0.00 0.00 8.00

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00

Diary: Dispute

West Loop Cable Hand Rope
Painting

The CCC crew spent the shift applying a first coat of blue gray noxide on the cable band hand ropes and
turnbuckles on the west cable loop between the jacking saddle and the south deviation saddle.

The crew used a 125' manlift in performance of this work.

001 0-FSW-EFA.096

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

6" DIP Testing

During the day, Tom Colombo sent an email informing the Department that they intend to perform formal

001 0-MSI-EFA.187
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testing tomorrow night, Wendesday, 09-03-14, allowing for 24 hour monitoring of the 6" hydrostatic test,
due to thermal contraction/expansion.

The FWS crew, including Josh Johnson and Tim Esquivel went on shift at Pier 7 at 2000 on September 2,
2014, then mobilized to the bridge, establishing themselves in the closure of the #1 lane of the WB bridge
at 2045. The crew spent approximately 2 hours performing CCO 367 work, shifting the PS-3 base plates
to the north on top of the PS-5 cross beams to resolve the conflict between the 6" CCSF Recleaimed
Water Main and the cable rail posts.

Following this, the crew spent the rest of the shift preparing the line for testing. Per an agreement between
ABF, FWS, and The Department, preliminary testing of the pipe is extra work because this work was
previously performed, but the piping leaked due to interferences with the cable rail post. Testing is item
work.

The crew completed their work at 0200 on September 3, 2014, and left the bridge at 0215, going off shift
at Pier 7 at 0300. Per the pipefitters union agreement, the crew gets 8 hours of pay for 7 hours of work
and a 12% hourly pay differential.

The crew used three crew trucks, and the welding machine as a generator in performance of this work.

Ken Chan performed the overnight inspection for CT. His diary is as follows:

Crew started at around 8:45pm, the work was to realign the 6" pipe at pp 75, 81 and perform a preliminary
test on the pressure. Crew was off the bridge by 2:15am. (Inspector - Rob Feather)

FW Spencer crew and equipment -Tom Colombo, Tim Esquivel, Cheese Biagi and Josh Johnson; 3
pickup trucks, 1 water truck, 1 light plant, 1 portable potty and tools.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of

The mobilization to and from the bridge will be covered under CCO 187 for this shift's work.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354
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